COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2004

ESTI MATE SUMVARY 10: 54: 08
CONTI D: C14014 ESTI MATE NO 0007 FI NL SPEC YR 2002
PCN: 14014- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 70.0 DAYS TIME ALLOW 70 WORK DAYS
Deck Rehab/Str F-14-Y PERCENT TIME:  100. 00 ORI G TI ME ALLOW 70 WORK DAYS
PRQJECT NO BR 0703- 283
Deck Rehab/Str F-14-Y
NAVE OF ROAD: 070
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
NEW DESI GN' CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 02/ 03/ 2004 DATE TI ME STARTED 06/ 02/2003
2350 E. 70TH AVE. DATE LET 05/ 01/ 2003 DATE WORK BEGAN
P.O BOX 358 DATE AWARDED 05/ 07/ 2003 DATE TI ME STOPPED 10/24/2003
DATE CONTRACT EXECUTED  05/29/2003 DATE ACCEPTED 10/ 24/ 2003
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 06/ 02/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 399, 446. 33 PARTI Cl PATI NG $ 399, 446. 33 $ 0.00
AWARD PRQJECT AMI:  $ 478, 228. 78 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 399, 446. 33 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 399, 446. 33 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 2, 478. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 399, 446. 33 2, 478. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 399, 446. 33 2, 478. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2, 478. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14014- Bl D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: BR 0703- 283 ESTI MATE NO 0007 10: 54: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 272.000 272.000
SY 0. 000 0. 00
11. 85000 272.000 3,223.20
0010 202-00250 *REMOVAL OF PAVEMENT MARKI NG 483. 000 483. 000
SF 0. 000 0. 00
2.15000 483. 000 1,038. 45
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 124. 000 124. 000
LF 0. 000 0. 00
2.67000 124. 000 331.08
0020 210-00760 *RESET LUM NAI RE 1.000 1. 000
EACH 0. 000 0. 00
2,160. 00000 1.000 2,160. 00
0025 210-01130 *RESET GUARDRAIL TYPE 3 191. 000 191. 000
LF 0. 000 0. 00
6. 85000 191. 000 1, 308. 35
0030 403-00720 *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 10. 040 10. 040
TON 0. 000 0. 00
120. 00000 10. 040 1, 204. 80
0035 403-34771 HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 76-28) 0. 000 0. 000
CO #2 - | TEM DELETED
TON 0. 000 0. 00
71.00000 0. 000 0. 00
0037 403-33871 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 132.620 132. 620
CO #2 - | TEM ADDED
TON 0. 000 0. 00
71. 00000 132. 620 9, 416. 02
0040 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 125. 000 125. 000
GAL 0. 000 0. 00
10. 85000 125. 000 1, 356. 25
0045 606-01370 *TRANSI TI ON TYPE 3G 4.000 4.000
EACH 0. 000 0. 00
850. 00000 4.000 3, 400. 00
0050 613-07016 *PULL BOX (16" X16" X6") DEEP 1. 000 1.000
EACH 0. 000 0. 00

204. 00000 1. 000 204. 00



CONTI D: C14014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14014- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: BR 0703-283 ESTI MATE NO 0007 10: 54: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
2,222. 00000 1. 000 2,222.00
0060 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
2, 770. 00000 1. 000 2,770. 00
0065 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0070 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 1, 005. 000 1, 005. 000
SF 0. 000 0.00
3. 25000 1, 005. 000 3, 266. 25
0075 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 2.000 2.000
GAL 0. 000 0.00
215. 00000 2.000 430. 00
0080 630-00000 *FLAGG NG 276. 500 276. 500
HOUR 0. 000 0.00
19. 00000 276. 500 5, 253. 50
0085 630-00007 *TRAFFI C CONTROL | NSPECTI ON 66. 000 66. 000
DAY 0. 000 0.00
54. 00000 66. 000 3, 564. 00
0090 630-00012  *TRAFFI C CONTROL MANAGENENT 43.000 43. 000
DAY 0. 000 0.00
350. 00000 43. 000 15, 050. 00
0095 630-80335 *BARRI CADE (TYPE 3 M A) (TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
108. 00000 2.000 216. 00
0100 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 18. 000 18. 000
EACH 0. 000 0.00
54. 00000 18. 000 972. 00
0105 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 25. 000 25. 000
EACH 0. 000 0.00
54. 00000 25. 000 1, 350. 00



CONTI D: C14014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14014-BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: BR 0703-283 ESTI MATE NO 0007 10: 54: 08

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 18. 000 18. 000
EACH 0. 000 0.00
54. 00000 18. 000 972. 00
0115 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 531. 000 531. 000
SF 0. 000 0. 00
19. 00000 531. 000 10, 089. 00
0120 630-80355  PORTABLE MESSAGE SI GN PANEL 3.000 3. 000
EACH 0. 000 0.00
8, 500. 00000 3. 000 25, 500. 00
0125 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 2.000
TYPE
) EACH 0. 000 0. 00
825. 00000 2.000 1, 650. 00
0130 630-80360  *DRUM CHANNELI ZI NG DEVI CE 41. 000 41. 000
EACH 0. 000 0.00
32. 00000 41.000 1,312. 00
0135 630-80370 CONCRETE BARRI ER ( TEMPORARY) 400. 000 400. 000
LF 0. 000 0. 00
14. 00000 400. 000 5, 600. 00
0140 630-80380  *TRAFFI C CONE 150. 000 150. 000
EACH 0. 000 0.00
8. 50000 150. 000 1, 275. 00
0145 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 1. 000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0150 700-70010 F/ A M NOR CONTRACT REVI S| ONS | TEM DELETED - 105 DATED 0. 000 0. 000
10/ 24/ 03
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0155 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM | TEM DELETED - 105 0. 000 0. 000
DATED 10/ 24/ 03
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70023 F/ A ON-THE-JOB TRAI NEE | TEM DELETED - 105 DATED 0. 000 0. 000
10/ 24/ 03
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C14014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14014-BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: BR 0703-283 ESTI MATE NO 0007 10: 54: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL | TEM DELETED 0. 000 0. 000
- 105 DATED 10/ 24/ 03
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0170 700-70591 F/ A HEALTH AND SAFETY OFFI CER 3, 605. 250 3, 605. 250
FA 0. 000 0. 00
1. 00000 3, 605. 250 3, 605. 25
CAT 0200 CURRENT AMT $  137,839.15% 0.00$ 137,839.15
CAT NO0300 STR F-14-Y
0175 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1, 000. 000 1, 000. 000
5% 0. 000 0.00
11. 85000 1, 000. 000 11, 850. 00
0180 202-00425 REMOVAL OF BRI DGE RAI LI NG 593. 000 593. 000
LF 0. 000 0. 00
7. 35000 593. 000 4, 358. 55
0185 202-00450 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 1,171. 000 1,171. 000
5% 0. 000 0.00
70. 00000 1,171. 000 81, 970. 00
0190 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 226. 000 226. 000
sy 0. 000 0. 00
90. 00000 226. 000 20, 340. 00
0195 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2B) 0. 000 0. 000
| TEM DELETED - 105 DATED 10/ 24/ 03
5% 0. 000 0.00
128. 00000 0. 000 0. 00
0200 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
| TEM DELETED - 105 DATED 10/ 24/ 03
sy 0. 000 0. 00
335. 00000 0. 000 0. 00
0205 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 0. 000 0. 000
| TEM DELETED - 105 DATED 10/ 24/ 03
5% 0. 000 0.00
390. 00000 0. 000 0. 00
0210 202-05100  SANDBLASTI NG RElI NFORCI NG STEEL 241.000 241. 000
sy 0. 000 0. 00
4. 50000 241. 000 1, 084. 50



CONTI D Cl14014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14014- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: BR 0703-283 ESTI MATE NO 0007 10: 54: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR F-14-Y

0215 403-34771 HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 76-28) 0. 000 0. 000
CO #2 - | TEM DELETED
TON 0. 000 0. 00
71. 00000 0. 000 0.00
0217 403-33871 *HBP (GR S) (100) (PG 76-28) CO #2 - | TEM ADDED 143. 480 143. 480
TON 0. 000 0.00
71. 00000 143. 480 10, 187. 08
0220 420- 00500 * GECTEXTI LE ( PAVI NG 220. 000 220. 000
Sy 0. 000 0. 00
5. 45000 220. 000 1,199. 00
0225 509-08100 PROVI DE TEMPORARY SUPPCRT | TEM DELETED - 105 DATED 0. 000 0. 000
10/ 24/ 03
LS 0. 000 0.00
3, 200. 00000 0. 000 0. 00
0230 513-00690 BRI DGE DRAI'N ( SPECI AL) 4.000 4.000
EACH 0. 000 0. 00
1, 780. 00000 4.000 7,120.00
0235 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 003. 000 1, 003. 000
5% 0. 000 0.00
10. 00000 1, 003. 000 10, 030. 00
0240 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 79. 750 79. 750
Cy 0. 000 0. 00
123. 00000 79.750 9, 809. 25
0245 601-40300 STRUCTURAL CONCRETE COATI NG 464. 000 464. 000
5% 0. 000 0.00
5. 45000 464. 000 2,528. 80
0250 602- 00000 REI NFORCI NG STEEL | TEM DELETED - 105 DATED 10/ 24/ 03 0. 000 0. 000
LB 0. 000 0. 00
4. 45000 0. 000 0.00
0255 606-10750 BRI DGE RAIL TYPE 7R 650. 000 650. 000
LF 0. 000 0.00
100. 00000 650. 000 65, 000. 00
0260 607-53137 *FENCE CHAIN LI NK (SPECI AL) (36 | NCH) 300. 000 300. 000
LF 0. 000 0. 00

20. 00000 300. 000 6, 000. 00



CONTI D Cl14014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14014- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: BR 0703-283 ESTI MATE NO 0007 10: 54: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR F-14-Y

0265 607-53161 *FENCE CHAIN LI NK (SPECIAL) (60 | NCH) 300. 000 300. 000
LF 0. 000 0. 00
30. 00000 300. 000 9, 000. 00
0270 613-00200 *2 I NCH ELECTRI CAL CONDUI T 330. 000 330. 000
LF 0. 000 0. 00
15. 00000 330. 000 4, 950. 00
CAT 0300 CURRENT AMT $ 245,427.18 % 0.00$%  245,427.18

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620- 00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
8, 150. 00000 1. 000 8, 150. 00
0280 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
7, 500. 00000 1. 000 7, 500. 00
0285 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
530. 00000 1. 000 530. 00
CAT 0400 CURRENT AMI  $ 16,180.00 $ 0.00% 16, 180. 00

PRQJECT TOTAL CURRENT AMI $ 399, 446.33 $ 0.00% 399, 446. 33



